

Milestone report: M4

Author: Lasse Svenningsen, EMD International A/S (ls@emd.dk)
Date and version: 2021.06.09 (v1.0)
Work Package: WP 4 – 'Demonstration and commercial exploitation'
Milestone name: M4 – 'Data integration to portals completed'
***Milestone status:* Completed**

Milestone description

This milestone summarizes the integration of the GASP data into EMD's and DTU's data portals.

Deliverables and outcomes

The finalization of M4 comprise completing the two deliverables:

- D4.1 Report on integration of data to commercial portals (EMD)
- D4.2 Report on integration of data to public portals (DTU)

For further details of the deliverables please refer to the reports from D4.1 and D4.2 in the reference list.

References

- [1] "Deliverable report: D4.1", DeliverableReport_D4.1.pdf
[2] "Integration of GASP outputs on the Global Wind Atlas", DeliverableReport_D4.2.pdf