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Final report 

 

1.1 Project details 

 

Project title Integrated solution for maintenance and repair of 

wind turbine blades 

Project identification (pro-

gram abbrev. and file) 

64013-0528 

Name of the programme 

which has funded the project  

EUDP 

Project managing compa-

ny/institution (name and ad-

dress)  

PP Techniq A/S 

Aage Grams Vej 1, 6500 Vojens 

Project partners 

 

 

CVR (central business register) 27387071 

Date for submission 25/10/2016 

 

 

1.2 Short description of project objective and results  

Based on already proven and patented technology, the objective is to develop a unique 

blade-guided platform which provides service technicians easy access to rotor blades on wind 

turbines on-site, for regular maintenance and repair. The solution - called a Crane Basket - is 

characterized by being placed on the wind turbine as an integrated part. The basket is lifted 

into operation on the blade or tower via crane or another lifting media 

placed in or around the nacelle. The basket is thus ready for quick and safe use. 

 

1.3 Executive summary 

The overall project has been running on plan. 

However, we have still not achieved the planed sales, the reasons there for could be the 

uncertainties regarding the blade repairs procedure not being in place, this problem is now 

solved and major repairs is now being planned on a high number of Turbine sites.  

Until date 4 Crane basket have been produce as prototype and 12 has been produced for 

sales. 

 

1.4 Project objectives 

The overall project has been running on plan through the hole project. 

However, when we came to assembly we did meet some challengers generated by lack of 

knowledge on working with fibre profiles and working with tight tolerances can be more chal-

lenging that working with traditional metal. 

The approval and working with DNV/GL has at times been frustrating and very expensive, 

and have not added value to the project. 

 

 

1.5 Project results and dissemination of results 

PPTechniq has together with Palfinge marine publicized the Cranebasket on YouTube and on 

the wind trade fair in Copenhagen 2015 and in Hamburg this year. 

Regarding sales: there have been sold 4 Cranebasket so fare another 4 has been pre-

ordered for delivery in 2017, the Chinese marketed has shown a very high interest. 
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1.6 Utilization of project results 

 

PPTechniq will use the CraneBasket project to extend our product portfolio and gain more 

knowledge on the Offshore wind marked. 

We are now working on a project with a Chinese company to integrate our system in to all 

their Offshore Turbine. 

 

1.7 Project conclusion and perspective 

 

PPTechniq has achieved a recognise acknowledgement though the Wind Industry when 

launching the Cranebasket.   

We have also been IP rights on the products. 

 

 

 

Annex 

Relevant links  

 

https://www.youtube.com/watch?v=ftyrudpJNhk&feature=youtu.be 

 

https://www.youtube.com/watch?v=ftyrudpJNhk&feature=youtu.be


 

 3 

 


